task	days	Duration	start	end		
Literature Review	21	21	1	21		
Requirements Analysis	35	14	21	35		
Network Design	42	7	35	42		
Packet Tracer Setup	49	7	42	49		
OSPF Configuration	49	3	49	49		
PPP Configuration	56	2	56	56		
STP Configuration	56	2	56	56		
Testing & Verification	77	21	56	77		
Documentation	84	7	77	84		
Report Writing	105	21	84	105		
Final Review	127	22	105	127		




days
Literature Review
0
20
40
60
80
100
120
140
days