


task	days	Duration	start	end	
Literature Review	21	21	1	21	
Requirements Analysis	35	14	21	35	
Network Design	42	7	35	42	
Packet Tracer Setup	49	7	42	49	
OSPF Configuration	49	3	49	49	
PPP Configuration	56	2	56	56	
STP Configuration	56	2	56	56	
Testing & Verification	77	21	56	77	
Documentation	84	7	77	84	
Report Writing	105	21	84	105	
Final Review	127	22	105	127	



[illegible]