

task	days	Duration	start	end
Literature Review	21	21	1	21
Requirements Analysis	35	14	21	35
Network Design	42	7	35	42
Packet Tracer Setup	49	7	42	49
OSPF Configuration	49	3	49	49
PPP Configuration	56	2	56	56
STP Configuration	56	2	56	56
Testing & Verification	77	21	56	77
Documentation	84	7	77	84
Report Writing	105	21	84	105



